
                                                              

CJIS Status – September 2008 

CJIS Portal 2.0: 

 
The project is in the testing stage.  

Implementation date: December, 2008 

Status: On schedule 

Revised project Cost $280,588 

BPD Integration Project: 
 
BPD received the cost proposal from vendor ($8,000), the project will resume after configuration 
specifications are completed with the Portal 2.0 Project. 

Cruiser Project: 

 
Currently Installed: Nelson County Sheriff’s Office, Barnes County Sheriff’s Office, Valley 
City Police Department, Pembina County Sheriff’s Office, Drayton Police Department, 
Renville County Sheriff’s Office, Towner County Sheriff’s Office, Trail County Sherriff’s 
Office. 

Mid September we will begin scheduling any other agencies that express interest for installation 
starting in October. 

County VPN Changes: 
 
Network activity is currently being studied to gauge the affects of the recommended change.  
Current network configuration held up completion of the study.  Should be able to move on, 
updated completion of study in October 2008.  

Disposition Study: 
 
BCI is collecting statistics for the month of August for Mountrail, Burleigh and Grand Forks 
County; we will be getting counts of dispositions, including number of errors and types of errors 
categorized in top 3-5 groups.  The CJIS office expects to get results from BCI mid September. 


